
Project: West Goodlander Road Improvements
Onsite Contact: TBD
Project Manager: Joel Greear 509-899-7371
Arch/Eng: HLA Engineering
Owner: City Of Selah
Last Revision: 6/23/2020 July August

Task Description Team Member
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1 Notice To Proceed HLA & CP X
2 Paint Demo Limits HLA X
3 Request Locates Central Paving X
4 Rock Under Concrete Testing Baer Testing
5 HMA Testing Baer Testing
6 Concrete Testing Baer Testing

8 Mobilization Central Paving X
9 Set Up Traffic Control Central Paving X

10 Install TESC Central Paving X
11 Lower Utilities Central Paving X X X X
12 Concrete Demo/Prep Central Paving X X X X
13 Clearing & Grubbing Central Paving X X X X
14 Retaining Wall Central Paving X X X X X X X
15 Shoulder Widening Central Paving X X X X X
16 Form/Pour Curb & Gutter Central Paving X X X X
17 Form/Pour Sidewalk/Ramps Central Paving X X X X
18 Mill HMA Central Paving X X X X
19 Temp Markings Central Paving X X X X
20 Crack Sealing Stripe Rite X X X X
21 HMA Pre-level/Overlay Central Paving X X X
22 Raise/Concrete Utilities Central Paving X X X
23 Patch Utilities Central Paving X X X
24 Pavement Markings Stripe Rite X

X X X X
25 Restoration/Cleanup Central Paving
26 Punch List HLA & CP X X X X
27 Demobilization/Closeout Central Paving X X X X
28 Substantial Completion All X
29 Final Completion All X

30 Working Days


